

Phase I



Collect Content

Use the <http://wbe.net/gitc/pdf/CurriculumGuide2005.PDF> and working knowledge of REIS staff to collect and organize all existing content and materials to be used in the creation of the course delivery system.

In this process some existing sequences will be used to identify and document content but for the most part this is about gathering the course assets without putting them into specific course sequences. The focus here is to go through the existing documents and break them into what will be developed into units of learning in moodle.

Estimated time for this is 10-15hrs

Generating new content of any kind would be extra and while we might make suggestions it's up to REIS to allocate additional resources for it.

Actual time to date:

	User	Date	Time	Description
	Kenneth Maurice Wyrick	10/08/09	2	Initial organizational work on content resources
	Kenneth Maurice Wyrick	10/11/09	5	Worked on GITC folders and files
	Candy Tanamachi	10/11/09	1.5	breaking down files into segments
	Candy Tanamachi	10/12/09	4	breaking files into segments
	Candy Tanamachi	10/13/09	2	breakdown of files into segments
		Total	14.5	



Task #939479: Phase I completed

Phase I

summary: http://caltek.net/pm/task-print?task_id=939479&show_comment_p=t

zipped and uploaded files to: <http://caltek.net/np/reis/files>

started creating elp files on my laptop but found that i had to be on my laptop to work with them so i decided to work in the files to break the content down.

ken did: http://caltek.net/np/reis/files/index?folder_id=936340

candy did: http://caltek.net/np/reis/files/index?folder_id=934603

http://caltek.net/np/reis/files/index?folder_id=936349

Uploaded the elp files that i did on my laptop.

Phase II



Build Content Repository

RIES will need to sign off on us having 90%+ of all the materials for the courses. Having all of this will insure that we have what we need to create not only complete but the best courses the first time through.

Map and detail REIS content and materials based on the curriculum guide 2 year plan, into categories and sections as appropriate iDevices in the exeLearning editor and or as moodle resources and activities in the moodle editor.

Generate an outline and assess content availability for every area of the two year curriculum Tag and generate a glossary of terms.

Phase III



Standards and Testing

After having most of Phase II completed go through and map the California standards to each section to create the teacher information and standards alignment rubric system. This will include generating multiple levels of student competencies based on specific skills that are mapped to the standards. A critical set of test questions will also be generated during this process.

This component will involve initial design and organization before it then get's put in the hands of teachers and curriculum experts for assessment and feedback.

the budget for this is 15-20 hrs

Phase IV



Evaluation and Implementation

At this point we need to move this project from research and development to project implementation.

Moodle Server configuration - 5-10hrs

Establish user Roles and develop modular Documentation - 10-15hrs

Design and Implement a pilot program project 5-10 hrs

Phase V



Product Marketing and Role Out

This phase is to be determined by REIS foundation depending on whether or not they can support in in house. budget 15-20 hrs.
