

Phase I

Phase I



Collect Content

Use the <http://wbe.net/gitc/pdf/CurriculumGuide2005.PDF> and working knowledge of REIS staff to collect and organize all existing content and materials to be used in the creation of the course delivery system.

In this process some existing sequences will be used to identify and document content but for the most part this is about gathering the course assets without putting them into specific course sequences. The focus here is to go through the existing documents and break them into what will be developed into units of learning in moodle.

Estimated time for this is 10-15hrs

Generating new content of any kind would be extra and while we might make suggestions it's up to REIS to allocate additional resources for it.

Actual time to date:

	User	Date	Time	Description
	Kenneth Maurice Wyrick	10/08/09	2	Initial organizational work on content resources
	Kenneth Maurice Wyrick	10/11/09	5	Worked on GITC folders and files
	Candy Tanamachi	10/11/09	1.5	breaking down files into segments
	Candy Tanamachi	10/12/09	4	breaking files into segments
	Candy Tanamachi	10/13/09	2	breakdown of files into segments
		Total	14.5	



Task #939479: Phase I completed

Phase I

summary: http://caltek.net/pm/task-print?task_id=939479&show_comment_p=t

zipped and uploaded files to: <http://caltek.net/np/reis/files>

started creating elp files on my laptop but found that i had to be on my laptop to work with them so i decided to work in the files to break the content down.

ken did: http://caltek.net/np/reis/files/index?folder_id=936340

candy did: http://caltek.net/np/reis/files/index?folder_id=934603

http://caltek.net/np/reis/files/index?folder_id=936349

Uploaded the elp files that i did on my laptop.
